CI-GEF PROJECT AGENCY

Advancing Human-Wildlife Conflict Management Effectiveness in Kenya through an Integrated Approach

FY27 Project Annual Workplan & Quarterly Report for FY27Q1 (July-September 2026)

Project Information			
Project Title:	Advancing Human-Wildlife Conflict Management Effectiveness in Kenya through an Integrated Approach		
Country(*ies*)**:**	Kenya	**GEF ID:**	1153
GEF Agency(*ies*)**:**	Conservation International	**Duration in Months:**	62
Other Executing Partners:	The Kenya Ministry Of Tourism And Wildlife (State Department For Wildlife-SDW) The Kenya Wildlife Conservancies Association (KWCA) Kenya Wildlife Service (KWS) Wildlife Research and Training Institute (WRTI)	**Start Date** (*mm/yyyy*)**:**	10 June 2026
GEF Focal Area(*s*)**:**	Multi-Focal Area	**End Date** (*mm/yyyy*)**:**	September 2030
Integrated Approach Pilot:	N/A	**ProDoc Submission Date:**	14th July 2025
Name of Parent Program:	Global Wildlife Program	**Workplan Submission Date:**	23 April 2026
Workplan Prepared by:	Hassan Boru(SDW), Victor Matsanza(KWS), Joshua Ayuo(KWCA) & Dr.Francis Gakuya(WRTI)	**Workplan Approval Date:**	21st August 2026
General comments:	N/A	**Workplan Approved By:**	Laureen Cheruiyot
Major External Events and/or Changes in Risk impacting the project:	Dedicated bank account opening with SDW has been delayed since October 2025, risking delayed project activities under SDW, WRTI, and KWS. PMU and CI continue to follow up with the national treasury and attorney general's office for resolution.	**CI-GEF Program Manager:**	Charity Nalyanya Laureen Cheruiyot Susana Escudero Dan Oswago

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

SECTION I: Project Results Workplan

PROJECT OBJECTIVE:	To mitigate biodiversity loss driven by Human-Wildlife Conflict (HWC) through strengthening institutional capacities and fostering effective coordination and knowledge exchange

COMPONENT 1:	**Strengthen institutional capacity for the integrated management of Human-Wildlife Conflicts (HWCs)**

EXPECTED OUTCOMES	PROJECT BASELINE	END OF PROJECT TARGET
Outcome 1.1.: Targeted wildlife populations are stabilized, maintained or improved **(GWP Outcome: 1.4)**	**Baseline 1.1a:** The EarthRanger system, which has been used to monitor problem animals as well human encroachment in the Protected Areas (PAs) has not been fully operationalised and requires revitalisation and institutionalisation to function effectively in order to contribute to timely management of HWCs. Additionally, there are notable capacity gaps in the use of EarthRanger which impedes accurate and timely reporting of HWC incidences as well as the management of HWCs **Baseline 1.1b:** High HWC incidents in the target sites, of which the majority are unresolved. For instance, the conservation areas of Tsavo, Laikipia and Meru report higher incidences of property damage, crop damage and livestock predation as the highest HWC types (2017-2021).	**Target 1.1a:** 25% decrease in validated HWC incidents in the target sites by the end of the project. **Target 1.1b:** 25% reduction in frequency and surface area (Ha) of the reported negative impacts from crop damage, livestock predation and property damage

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE[1]				PROGRESS STATUS[2]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Output 1.1.1: Dedicated, secure control room facilities constructed and equipped with EarthRanger software and hardware in Laikipia and Meru landscapes **Indicator 1.1.1:** Number of dedicated and secure control room facilities constructed and equipped with EarthRanger software and hardware in Meru and Laikipia landscapes. **Target 1.1.1:** One (1) dedicated, secure control room facility constructed in Rumuriti (Laikipia) and Two (2) subcommand centres constructed and equipped with EarthRanger software and hardware in Laikipia and Meru landscapes (1 at the KWS station in Laikipia (Nanyuki) and 1 in Meru). **Expected completion year**: Y3	**Activity 1**: Conduct technical, operational, and site assessments for the establishment of one command center and two (2) subcommand centres with EarthRanger software and hardware in the Laikipia and Meru landscapes. **Responsible party(ies):** KWS, KWCA					CA				The project successfully completed technical, operational, and site assessments across the Laikipia, Tsavo and Meru landscapes between 28th July -8th August to support the establishment of one primary command center and two subcommand centers equipped with EarthRanger systems. All planned deliverables were met, as documented in the assessment report (HERE) . **The findings were as follows;** **i)** Establish a new Laikipia centre, rehabilitate Meru's facility, and strengthen existing centres in Tsavo and TTWCA, **ii)** Expand LoRaWAN coverage across the landscapes to strengthen wildlife monitoring and HWC response,

[1] Fiscal year start in July 1 and ends on June 30th the following year. Q1 (July – Sept); Q2 (Oct-Dec); Q3 (Jan-Mar) and Q4 (Apr-Jun)

[2] **O**= Overdue; **D**= Delayed; **NS**= Not started on schedule; **IS**= Under implementation on schedule; and **CA**= Completed/Achieved

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE[1]				PROGRESS STATUS[2]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
	Activity 2: Construction and equipping of one command center and two (2) subcommand centres with EarthRanger software and hardware in Laikipia and Meru landscapes (One (1) dedicated, secure control room facility constructed in Rumuriti (Laikipia) and Two (2) subcommand centres constructed and equipped with EarthRanger software and hardware in Laikipia and Meru landscapes (1 at the KWS station in Laikipia (Nanyuki) and 1 in Meru). **Responsible party(ies):** KWS, KWCA					NS				Not started
Output 1.1.2: Digital radio or other appropriate communication network (as appropriate for the landscape e.g., LoRa, repeater stations, base stations, vehicle radios, and handheld radios) installed and functional in both Laikipia and Meru landscapes. **Indicator 1.1.2**: Number of PAs, forest reserves, and conservancies (OECMs) with digital radio and other	**Activity 1**: Assessing current technology and communication needs in Meru,Taita Taveta and Laikipia target areas ensuring selection of appropriate technology. **Responsible party(ies):** KWS, KWCA					CA				Technology and communication needs assessments were completed for Meru, Taita Taveta, and Laikipia in consultation with KWS and key partners. Procurement, deployment, and operational training will proceed once final procurement approvals are secured

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE[1]				PROGRESS STATUS[2]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
appropriate communication technology installed and functional. **Target 1.1.2: 1** protected area (Meru National Park), 6 OECMs (two forest reserves -Mukugodo Forest and Imenti Forest and four Community conservancies) equipped with functional digital radio or other appropriate communication technologies. **Expected completion year**: YR5	**Activity 2**: Based on the outcomes of Activity 1 for each landscape, procure and deploy relevant technologies and systems to strengthen HWC monitoring, reporting, communication, and response across the targeted landscapes. This would include but not limited to rugged phones for data collection, drone systems, long-range (LoRa) systems utilizing existing infrastructure including sensors and gateways in Meru and Laikipia, digital radio networks in Meru and Laikipia, and fence monitoring software for the Laikipia fence in collaboration with relevant partners. **Responsible party(ies):** KWS, LCA, KWCA, TTWCA					IS				Preparation of the procurement package is underway and will be advertised upon receipt of CI concurrence. Procurement and deployment of communication technologies—including LoRa systems, rugged phones, drones, digital radios, and fence-monitoring software—are scheduled for FY27 Q2–Q3
	Activity 3: Conduct training and capacity building for all acquired technologies, including support for installation and operational use, while promoting gender-responsive implementation by ensuring at least 40% female participation in technical roles during the communication network installation and prioritising the identification and engagement of at least one contractor led by a female entrepreneur. **Responsible party(ies):** KWS, LCA					NS				Not started
	Activity 6: Maintaining and supporting the installed systems. **Responsible party(ies):** KWS					NS				Not started

EXPECTED OUTCOMES	PROJECT BASELINE	END OF PROJECT TARGET
Outcome 1.2: Community conservancies (OECMs') are well connected, effectively managed and restored through the identification and establishment of wildlife corridors. **(GWP outcome 1.1).**	**Baseline 1.2:** Weak governance of community conservancies, including forest reserves (OECMs), coupled with rapid population growth and corresponding needs for agriculture, settlement, and infrastructure, have resulted in inadequate and untimely	**Target 1.2:** At least 47,700 hectares in Naibunga Community Conservancy (OECM) connected by a wildlife corridor.

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

	enforcement of HWC preventive measures and problem animal management interventions hence exacerbating human encroachment into wildlife habitats, dispersal areas and migratory corridors.	

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[3]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	

[3] **O**= Overdue; **D**= Delayed; **NS**= Not started on schedule; **IS**= Under implementation on schedule; and **CA**= Completed/Achieved

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Output 1.2.1: Inclusive, gender-responsive action plans on Human-Wildlife Conflict (HWC) preventive measures and problem animal management interventions implemented in hotspot areas, with the participation of at least 30% women and marginalized groups. **Indicator 1.2.1:** Number of Human-wildlife conflict measures introduced **Target 1.2.1:** At least 3 inclusive and gender-responsive action plans on HWC preventive measures and problem animal management interventions implemented (1 in each hotspot area), with the participation of at least 30% of women and marginalized groups. **Expected completion year**: YR3	**Activity 1**: Procure HWC mitigation and deterrent equipment 3620 HEC - LED flashlights, air horns, silver crackers, Roman candles, and lion lights, to enhance effective responses to human-wildlife conflict (HWC) as follows; **(TTWCA-60, LCA-6); KWS- 3500) KWS Translocation truck- 1** **Responsible party(ies):** KWS, TTWCA, LCA					IS				**Human-Wildlife Conflict (HWC) Assessments & Workshops:** LCA convened an HWC data-review workshop with 57 participants (45 men, 12 women; 21.1% female participation). Additionally, TTWCA conducted an HWC toolkit and equipment-needs assessment on 2–3 September with 13 participants (8 men, 5 women; 38.5% female participation). **Water Infrastructure & Community Consent:** TTWCA completed site assessments at the Tugwe Rock water pan (25 August) and Alia borehole (18 August). Follow-up community engagement included a borehole committee meeting on 18 September and a community-wide consultation on 30 September (63 participants: 31 men, 32 women, including 13 youth), where formal community consent for borehole support was recorded. **Outstanding Deliverables:** Procurement, construction activities, and toolkit distribution remain pending. **Gender Inclusion Note:** Female participation at the LCA workshop fell below the project's 30% target. Future sessions will incorporate proactive measures to increase women's engagement.

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[3]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
	Activity 2: Training on HEC toolkit usage - LED flashlights, air horns, silver crackers, Roman candles, and lion lights, to enhance effective responses to human-wildlife conflict (HWC). **Responsible party(ies):** TTWCA, LCA					NS				Not started
	Activty 3: Conduct a rapid needs assessment for the Rumurutui fence. **Responsible party(ies):** KWS, KWCA, LCA					NS				Not started
	Activity 4: Based On the outcome of activity 3**,** wildlife barriers constructed, rehabilitated, and maintained, covering expenses for repair materials, solar batteries, chargers, and wiring. This includes the rehabilitation of the Rumuruti fence (approximately 77 km) and Lariak fence (approximately 28 km). **Responsible party(ies):** KWS					NS				Not started

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[3]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
	Activity 5: Facilitate community stakeholder engagement meetings and form a gender inclusive corridor management committee **Responsible party(ies):** LCA					IS				During FY27 Q1, LCA conducted a human-wildlife conflict (HWC) data-review workshop involving 57 stakeholders (45 men and 12 women) from Kiengu, Kandembene and Choroiboru, alongside representatives from KWCA, SDW, WRTI, NGAO and KWS. During the meeting, the SDW PMU facilitated engagement between KWS, WRTI and landscape partners to strengthen HWC data-sharing arrangements, with KWS providing raw HWC data, WRTI undertaking the analysis, and findings to be shared with landscape partners to inform evidence-based HWC management. However, the formation of a gender-inclusive corridor management committee remained pending at the end of the reporting period.

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[3]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
	Activity 6: Carry out a comprehensive survey of the Naibunga West corridor to assess its ecological conditions, identify key wildlife habitats, and evaluate potential threats to biodiversity (Community engagement and procurement of consultant) **Responsible party(ies):** LCA									During FY27Q1, LCA initiated the preparation of the Request for Proposals (RFP) for the Naibunga corridor ecological survey and circulated the draft to key partners for review. The RFP remained under review/ finalization at the close of the quarter. Consequently, RFP publication, consultant selection, and the execution of the ecological survey will be carried out in subsequent quarters upon final clearance.
	Activity 7: Construct a minimum of 40 predator-proof bomas in areas identified as depredation hotspots to mitigate risks for livestock keepers. (Laikipia/Meru-20, Tsavo-20) [4] **Responsible party(ies):** LCA, TTWCA					NS				
	Activity 8: Equip **9** community/ ranger bases at critical human-wildlife conflict hotspots with basic infrastructure (outposts) to provide accommodation and facilities for both female and male rangers. **(Tsavo/TTWCA – 3, Laikipia/LCA – 3) and (KWS - 3 focusing on Meru)** **Responsible party(ies):** TTWCA, LCA, KWS					NS				

[4] The Target for predator-proof bomas revised from 30 to 40 (20 in Laikipia/Meru, 20 in Tsavo) following budget reallocation from reduced youth and women forums (from 4 to 2) per KWCA discussions.

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[3]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
	Activity 9: Conduct a GIS Analysis, mapping and needs assessment to determine best locations of water and boreholes for community and wildlife**.** **Responsible party(ies):** WRTI(Lead); KWS, KWCA, LCA, TTWCA					NS				
	Activity 10: Develop **3** strategically located water pans (estimated at 20,000 m^3) in priority areas within the Laikipia, Meru and Tsavo landscapes to redistribute water and alleviate water stress that contribute to human-wildlife conflict **(LCA-2 and TTWCA-2)** (mapping and stakeholder engagement) **Responsible party(ies):** TTWCA, LCA, KWS					NS				
	Activity 11: Establish a gender inclusive water management committee to supervise operations and maintenance of developed water resources under Activity 8. **Responsibilities parties:** TTWCA, LCA, KWS					NS				
	Activity 12: Drill & Equip 2 community Borehole with solar systems, to supply water for domestic and livestock use to reduce dependency on river systems in areas associated with elephant attacks on people **(Meru-1, Laikipia-1) (**scooping and community engagement) **Responsible party(ies):** LCA					NS				
	Activity 13: 5 existing boreholes equipped with solar power systems and water supply systems improved to reduce water spillage in Laikipia**(2**), Tsavo(**2**) and Meru (1) landscapes. **Responsible party(ies**): TTWCA, LCA and KWS					NS				

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[3]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
	Activitiy 14:Rehabilitate and secure a minimum of four catchment areas in Meru National Park. **Responsible party(ies)**: KWS					NS				
	Activity 15: Based on a park needs assessment, acquire priory PAC supplies and equipment truck to facilitate safe and efficient movement of wildlife. **Responsible party(ies):** KWS, LCA.					IS				Based on recommendations from the park needs assessment, procurement authorization has been granted for essential PAC supplies and a specialized translocation truck. Advertising will commence in Q2, with procurement and delivery to follow immediately after vendor selection.
	Activtiy 16; Undertake ESIA for the project infrastructural projects before construction. **Responsible Party(ies):** KWCA, SDW, KWS, WRTI					NS				
Output 1.2.2: Wildlife corridor secured through fencing in Naibunga Community Conservancy, with the participation of the local community, of which 30% women. **Indicator 1.2.2:** Atleast one Wildlife corridor secured through fencing in Naibunga Community Conservancy with the participation of the local community, of which 30% women **Target 1.2.2.:** Atleast one Wildlife corridor secured through fencing in Naibunga Community Conservancy with the participation with the participation of at least 1,200	**Activity 1:** Identify and map potential wildlife corridors linking key conservation areas, including community conservancies, national parks within Naibunga Conservancy and forest reserves, using GIS tools and community participatory approaches. **Responsible party(ies):** LCA, KWCA, KWS, SDW, WRTI					IS				During Q1, LCA initiated preparation of the Request for Proposals (RFP) for the Naibunga Corridor ecological survey and shared the draft with partners for technical review. As the RFP remained under review at quarter-end, the corridor survey as well as related fencing and security outcomes were not completed in Q1. Procurement and survey implementation will proceed in subsequent quarters once the RFP is finalized

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[3]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
community members, of which 30% women **Indigenous Peoples plan output 1:** Secure land-use agreements, involve IPs in corridor planning, provide alternative livelihood options. **Indigenous Peoples plan output 2:** Establish benefit-sharing agreements to compensate for land use changes and support conservation education and support conservation education. **Expected completion year**: YR3	**Activity 2**: Facilitate stakeholder consultations (local communities, county governments, KWS, KWCA, landowners) to validate priority corridors and integrate them into county spatial and land-use plans. **Responsible party(ies):** WRTI(lead) LCA, KWCA, KWS, SDW,					NS				Not started
	Activity 3: Secure(through construction of a corridor fence in Naibunga) identified corridors through voluntary land-use agreements, conservation easements, and legal recognition under county-level frameworks.[5] **Responsible party(ies):** LCA, KWCA, KWS, SDW					NS				To commence FY28
	Activity 4: Strengthen governance and management of targeted OECMs by training conservancy committees on corridor management, wildlife monitoring, and inclusive decision-making **Responsible party(ies):** LCA, KWCA, KWS, SDW					NS				To commence FY28
	Activity 5: Develop education and awareness campaigns targeting local communities on the importance of wildlife corridors, connectivity, and ecosystem-based adaptation to climate change *(ensuring local languages and cultural sesnity in training materials).* **Responsible party(ies):** LCA, KWCA, KWS, SDW					NS				To commence FY28

[5] **No resettlements will be done by this project.

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[3]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
	Activity 6: Engage youth and women in corridor restoration activities and governance through nature-based job opportunities and capacity development. **Responsible party(ies):** LCA									During Q1, the LCA Women's Forum was endorsed at the AGM, and draft Terms of Reference were developed to guide its governance and operations.
	Activity 7: Restore degraded habitats along proposed corridors through community-led efforts, including vegetation planting, erosion control, invasive species removal, and support co-management plans integrating biodiversity monitoring, sustainable land use, and local livelihoods **Responsible party(ies):** LCA					NS				To commence FY28

EXPECTED OUTCOMES	PROJECT BASELINE	END OF PROJECT TARGET
Outcome 1.3: Improved Protected Area management effectiveness due to effective utilization of the EarthRanger technology, implementation of HWC preventive measures and problem animal management interventions. **(GWP Outcome 1.1)**	**Baseline 1.3:** Assessment of Protected Area (PA) management effectiveness is not done frequently as required; hence, there is a need to continuously track and update the METT Scores. The METT scores of the target PAs at CEO Endorsement are: • Meru National Park *(87,000 Ha)*: **score 69** • Taita Taveta: Tsavo East National Park *(1,374,700 Ha):* **Score 58** • Taita Taveta: Tsavo West National Park *(906,500 Ha):* **Score 58**	**Target 1.3:** 2,368,200 Ha of Protected areas with at least 35% improvement in METT Score (*hence the target is reaching **93 METT** score in Meru National Park, **78 METT Score** in Taita Taveta: Tsavo East National Park and **78 METT Score** in Taita Taveta: Tsavo West National Park)*

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[6]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Output 1.3.1: METT Scores for at least three target protected areas calculated and updated **Indicator 1.3.1:** Number of Protected Areas with updated METT Scores **Target 1.3.1:** At least 3 target Protected Areas with updated METT Scores **Expected completion year**: YR5	**Activity 1**: Carry out baseline, Mid and End term METT assessments for Meru National Park, West and East Taita Taveta National Park **Responsible party(ies):** KWS, SDW					NS				To be undertaken in FY27 Q4

COMPONENT 2	Enhancing surveillance and monitoring of zoonotic and animal diseases

EXPECTED OUTCOMES	PROJECT BASELINE	END OF PROJECT TARGET
Outcome 2.1: Enhanced gender responsive and inclusive management of ecosystem-based interfaces for zoonotic spillover between humans, livestock and wildlife at site or landscape level. **(GWP Outcome 1.5)**	**Baseline 2.1:** Limited institutional and technological capacity for managing data on zoonotic and foodborne pathogens linked to bushmeat harvesting, consumption, and trade. Additionally, there is ineffective utilization of technology and implementation of legislative frameworks for the prevention management of the spread of zoonotic diseases from animals to human or livestock populations	**Target 2.1**: At least 20 site-based or landscape level gender-responsive and inclusive mechanisms, tools, surveillance units/laboratories and legislative frameworks revised/established and implemented to prevent or better manage the spread of zoonotic disease from animals to human or livestock populations **Note:** Target 2.1 is the sum of the Output targets 2.1.2 and 2.1.3: 18 Education and awareness raising programs and 2 units/laboratories

[6] **O**= Overdue; **D**= Delayed; **NS**= Not started on schedule; **IS**= Under implementation on schedule; and **CA**= Completed/Achieved

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[7]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Output 2.1.1: Gender-responsive action plans with measures for reducing spillover of human-wildlife-livestock zoonotic diseases implemented in the three target landscapes [Meru, Laikipia and Taita Taveta (Tsavo)]. **Indicator 2.1.1**: Number of gender responsive action plans with measures for reducing spillover of human-wildlife-livestock zoonotic diseases implemented in the three target landscapes. **Target 2.1.1**: At least 3 gender-responsive action plans with measures for reducing spillover of human-wildlife-livestock zoonotic diseases implemented in the target landscapes (one per target site). **Expected completion year**: YR3	**Activity 1**: Conduct one epidemiological survey on animal diseases and the human–wildlife–livestock interface within the three targeted landscapes, including gender-sensitive data collection and sex-disaggregated analysis to understand the differing impacts of zoonotic diseases on men and women. **Responsible party(ies):** WRTI, KWS					NS				To be undertaken in Q2
	Activity 2: Procurement of lab testing kits for zoonotic pathogens, personal protective gears and related equipment **Responsible party(ies):** WRTI					NS				Planned for FY27 Q3
	Activity 3: Training and capacity building of community Trainers of Trainers (ToTs) in zoonotic disease recognition, biosafety, and biosecurity practices. **Responsible party(ies):** WRTI, KWS, DVS					NS				Planned for FY27 Q3/Q4

[7] **O**= Overdue; **D**= Delayed; **NS**= Not started on schedule; **IS**= Under implementation on schedule; and **CA**= Completed/Achieved

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[7]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
	Activity 4: Behavior change and awareness campaigns through deployment of gender-sensitive communication strategies to address behavioral drivers of bushmeat consumption and unsafe handling of wildlife and livestock.(ensure 50% female participation in community awareness community awareness programs& ensuring local languages and cultural sesnity in training materials). **Responsible party(ies):** WRTI (Lead), KWS					NS				Planned for FY27 Q4
	Activity 5: Mapping of bush meat hotspots in Laikipia and Meru Landscapes Responsible party(ies): WRTI (Lead), KWS					NS				To be undertaken in Q3
	Activity 6: Baseline survey and situational analysis including manual and training materials for the-vaccination of domestic dogs **Responsible party(ies):** WRTI (Lead), KWS, DVS					NS				To be undertaken in Q3
	Activity 7: Vaccination of domestic dogs to prevent spillover of zoonotic/animal diseases to humans and wildlife **Responsible party(ies):** WRTI (Lead), KWS, DVS									To commence FY28

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[7]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
	Activity 5: Procure capture equipment for the safe restraint of animals during field sampling **Responsible party(ies):** WRTI					NS				To commence FY28
Output 2.1.2: Gender-sensitive community awareness and education programs implemented to enhance local knowledge of zoonotic and foodborne pathogens and influence social behaviour. ***Indicator 2.1.2:*** *Number of gender-sensitive community awareness and education programs implemented to enhance local knowledge of zoonotic and foodborne pathogens and influence social behaviour in the three target landscapes, with at least 30% of the beneficiaries being women.* ***Target 2.1.2:*** *At least 18 gender-sensitive community awareness and education programs implemented, benefitting at least 1,500 people, of which 30% are women [6 programs per landscape (across 3 landscapes), with a minimum of 500 beneficiaries per landscape (3)]* ***Expected completion year***: YR4	**Activity 1**: Development of a gender-sensitive information, communication and education strategy to enhance local knowledge of zoonotic and foodborne pathogens and influence social behaviour **Responsible party(ies):** WRTI					NS				To commence FY28
	Activity 2: Development and roll-out of a gender-sensitive community outreach programme, including awareness raising, communication, and education material, ensuring use local languages and cultural sensitivity in training materials. **Responsible party(ies):** WRTI					NS				To commence FY28
	Activity 3: Dissemination of gender-sensitive information, communication and education materials including gender-specific roles in livestock management and bushmeat harvesting through appropriate platforms, including **(6)**local radio programs-*(ensuring local languages and cultural sensitivty in training materials).* **Responsible party(ies):** WRTI, KWS					NS				To commence FY28

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[7]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Output 2.1.3: Zoonotic disease surveillance units and/or laboratories established and/or equipped with monitoring tools, with at least 30% women staff, community conservancy rangers and scouts' capacity strengthened to utilize these tools. **Indicator 2.1.3**: Number of zoonotic disease surveillance units and/or laboratories established and/or equipped with monitoring tools, with at least 30% women beneficiaries' capacity strengthened to utilize these tools (staff, community conservancy rangers and scouts) **Target 2.1.3:** At least 2 zoonotic disease surveillance units and/or laboratories established and/or equipped with monitoring tools, with at least 200 beneficiaries' (30% women) capacity strengthened to utilize these tools (staff members, community conservancy rangers and scouts) **Expected completion year**: YR2	**Activity 1::** Provide training for KWS, community conservancy rangers, and private conservancy rangers on syndromic surveillance and reporting, mainstreaming gender considerations and ensuring inclusive participation, to establish an early warning system for disease detection, response, and control **Responsible party(ies):** WRTI, KWS, DVS					NS				Not started
	Activity 2: Acquire field sampling and laboratory reagents, along with consumables, for the collection, storage, and processing of samples **Responsible party(ies):** WRTI					NS				Not started
	Activity 3: Equip the satellite forensic and genetics laboratory in Tsavo with essential equipment **Responsible party(ies):** WRTI					NS				Not started
	Activity 4: Equipping of the zoonotic and animal diseases surveillance laboratory at WRTI Naivasha **Responsible party(ies):** WRTI					NS				Not started

COMPONENT 3	Strengthening community-led conservation to address HWC and wildlife management

EXPECTED OUTCOMES	PROJECT BASELINE	END OF PROJECT TARGET

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Outcome 3.1: Enhanced community engagement and sustainable resource use by communities adjacent to the target Protected Areas in Taita Taveta (Tsavo), Laikipia and Meru landscapes **(GWP Outcomes 3.2 and 3.5)** *Outcome indicator 3.1 a:* Area of landscapes under improved management practices by communities adjacent to the targeted Protected Areas (PAs) in the Taita Taveta (Tsavo), Laikipia, and Meru landscapes, contributing to sustainable land-use practices and improved ecosystem services.	**Baseline 3.1.** Local communities adjacent to the target Protected Areas have shown limited adoption of sustainable	**Target 3.1 a:** At least 427,180 Hectares of the landscape under improved practices by communities adjacent to the Taita Taveta (Tsavo), Laikipia and Meru landscapes

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[8]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Output 3.1.1: Gender-responsive and climate-resilient alternative livelihood and income-generating initiatives[9] supported in the 3-target landscapes, ensuring inclusive participation and equitable benefits for all genders, with at least 30% women and youth beneficiaries. **Indicator 3.1.1.1a:** Number of gender-responsive and climate-resilient alternative livelihoods and income-generating initiatives	**Activity 1**:Utilize the Kenya Wildlife Conservation Association (KWCA) Conservancy Small Grants facility to support viable enterprises led by men, women, youth and persons with disabilities and other vulnerable groups, as well as conservancies in human-wildlife conflict hotspots. The grant allocation will be gender inclusive, to enable to female-led businesses and cooperatives meaningful participation. These initiatives will be assessed and scaled to achieve sustainable revenue streams through improved market access and enhanced value chains **Responsible parties:** KWCA					IS				Selection criteria for 15 conservancies and community groups under the Kenya Conservancies Fund have been finalized, with target beneficiaries structured into two cohorts. The engagement of a business-planning consultant and subsequent sub-grant disbursement will follow in upcoming reporting periods. No sub-grants or livelihood activities were finalized for completion during Q1

[8] **O**= Overdue; **D**= Delayed; **NS**= Not started on schedule; **IS**= Under implementation on schedule; and **CA**= Completed/Achieved

[9] a specific project, activity, or program undertaken to promote gender-responsive and climate-resilient alternative livelihoods and income-generating opportunities. These initiatives aim to address human-wildlife conflict (HWC) by providing communities with sustainable economic options that reduce dependency on activities that exacerbate HWC and biodiversity loss.

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[8]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
supported in the 3-target landscapes, ensuring inclusive participation and equitable benefits for all genders, with at least 30% of women and youth beneficiaries. **Target 3.1.1.1b:** At least 600 gender-responsive and climate-resilient alternative livelihoods and income-generating initiative supported in the 3-target landscapes, ensuring inclusive participation and equitable benefits for all genders, with at least 30% women and youth beneficiaries [at least 200 alternative livelihoods and income-generating initiatives per landscape (3)] **Indicator 3.1.1.2:** Number of community members, with at least 30% women, youth and socially marginalized, economically benefiting from wildlife economy through either new jobs created; increased income; new enterprises/business created or supported; or alternative livelihoods	**Activity 2**: Support **15** community-organized groups (youth, women and persons living with Disabilities) and conservancies and organized groups in developing business plans that outline investment options to generate the revenue necessary for supporting conservation efforts, including strategies to minimize human-wildlife conflict **Responsible parties:** KWCA					NS				Not started
	Activity 3: Support **6** selected/proiritised conservancies in preparing investment prospectuses and securing contractual agreements with private sector partners to establish income-generating enterprises aimed at creating green jobs **Responsible parties:** KWCA					NS				Not started
	Activity 4: Provide gender-sensitive technical support and training for women and youth groups in business planning, records management, accounting, and best practices for managing small and medium-sized enterprises (in collaboration with a private sector partner)- *ensuring involvement of indigenous people in revenue sharing agreements and promotion of culturally relevant livelihoods* **Responbile parties:** KWCA					NS				To commence FY28

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[8]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Target 3.1.1.2: At least 5,000 beneficiaries, of which 30% women and youth benefiting from wildlife economy, through either new jobs created; increased income; new enterprises/business created or supported; or alternative livelihoods [at-least 1,666 beneficiaries per landscape (**3)]** **Expected completion year**: YR4	**Activity 5**: Provide supportive supervision of identified pro-nature enterprise development **Responsible parties:** KWCA					NS				
	Activity 6: Disseminate gender-sensitive best-case practices and lessons learnt. **Responsible parties:**KWCA, SDW					NS				To Commence FY 28
	Activity 7: Conduct alternative livelihood (game farming) trainings across communities in Laikipia,Tsavo and Meru Landscapes **Responsible parties:**WRTI(Lead), KWS, KWCA					NS				To commence FY28
	Activity 8: Support establishment of livelihood (game farming) across communities in Laikipia,Tsavo and Meru Landscapes **Responsible parties:** WRTI(Lead), KWS, KWCA					NS				To commence FY28
Output 3.1.2: Definition and establishment of a gender-sensitive investment policy, strategy and administration /operational procedures to scale the endowment fund. Gender considerations will be integrated into financing application criteria, with targeted outreach to encourage women-led	**Activity 1:** Develop Strategic Plan **Responsible party(ies):** SDW&WCTF					IS				During FY27 Q1, the draft Strategic Plan was developed and remained under public participation for stakeholder input and validation.
	Activity 2: Develop Funding and Fund Administration Policies **Responsible party(ies):** SDW &WCTF					IS				During Q1, the Terms of Reference (ToR) for developing the *Wildlife Conservation Trust Fund (WCTF)* Funding and Disbursement Guidelines was prepared and made available (HERE).

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[8]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
organizations to apply and ensure equitable access to the endowment fund. **Indicator 3.1.2:** Number of innovative and inclusive wildlife conservation financing mechanisms introduced or implemented by conservancies and organised groups to mobilise sustainable financing. **Target 3.1.2:** At least 3 innovative and inclusive sustainable wildlife conservation financing mechanisms introduced or implemented by at least 6 conservancies and organised groups to mobilise sustainable financing	**Activity3:** Develop Gender-sensitive investment policy and strategy **Responsible party(ies)** SDW &WCTF					IS				ToR under preparation
	Activity 4: Develop Funding guidelines, criteria and disbursement guidelines **Responsible party(ies)** SDW &WCTF					IS				Draft ToR in place
	Activity 5: Develop Financial policy and procedures manual					NS				During FY2027 Q1, the State Department for Wildlife (SDW) adopted its Financial Policy and Procedures Manual.
	Activity 6: Develop Risk Framework **Responsible party(ies):** SDW &WCTD					NS				Pending
	Activity:7: Provide sustainable financing/grants for wildife conservation initiatives across the three landscapes guided by the established funding and disbursement guidelines **Responsible party(ies):** SDW&WCTF					NS				Not started
	Activity 8: Develop and implement M&E Framework and Annual reporting **Responsible party(ies):** SDW&WCTF					NS				Not started
	Activity 9: Activity 8: Develop and implement M&E Framework and Annual reporting **Responsible party(ies):** SDW&WCTF					NS				Not started

EXPECTED OUTCOMES	PROJECT BASELINE	END OF PROJECT TARGET
Outcome 3.2: Strengthened capacity of community-led conservation organizations, particularly those led by women, youth, and Persons Living with Disabilities (PLWD), for effective local level wildlife governance and sustainable management of natural resources, ensuring at least 30% representation of women. **(GWP Outcome 3.2)**	**Baseline 3.2:** Inadequate funding and resources hinder the capacity-building of conservancies and community-led conservation organizations, affecting their ability to effectively undertake conservation initiatives, including implementing management plans. Additionally, cultural and societal norms impede the inclusion of women, youth, and	**Target 3.2:** At least 15 community-led conservation organizations, particularly those led by women youth, and PLWD, strengthened to enhance local wildlife governance and sustainable natural resource management, ensuring at least 30% representation of women.

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Outcome Indicator 3.2: Number of strengthened community-led conservation organizations, particularly those led by women, youth, and PLWD, for effective local-level wildlife governance and sustainable management of natural resources, ensuring at least 30% representation of women.	Persons Living with Disabilities (PLWD) in leadership roles, making it challenging to achieve the desired representation.	

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[10]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Output 3.2.1 Innovative and inclusive wildlife conservation financing mechanisms introduced or implemented by conservancies and organised groups to mobilise sustainable financing.	**Activity 1**:Support at least six conservancies in the Laikipia and Tsavo landscapes in developing and implementing management plans focused on human-wildlife conflict-*ensuring incorporation of indigenious knowledge and values in wildlife management.* **Responsible party(ies):** KWCA					NS				

[10] **O**= Overdue; **D**= Delayed; **NS**= Not started on schedule; **IS**= Under implementation on schedule; and **CA**= Completed/Achieved

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[10]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Indicator 3.2.1 a: Number of public-private-community partnerships established or strengthened between the KWS, Conservancies and the private sector to promote sustainable wildlife economies and enhance conservation efforts. **Target 3.2.1 a:** At least 15 public-private-community partnerships established or strengthened between the KWS, Conservancies and the private sector to promote sustainable wildlife economies and enhance conservation efforts (10 conservancies registered in Taita Taveta (Tsavo) and Laikipia landscapes and at least 5 conservancies strengthened). (With at least 33% representation of women and 5% for youth and	**Activity 2***:* Facilitate the evaluation of six selected conservancies in Laikipia and Tsavo regarding their governance and management capacity by utilizing the Site-level Assessment of Governance and Equity (SAGE) and Management Effectiveness Tracking Tool (IMETT) tools **Responsible party(ies):** KWCA					CA				Governance and management capacity evaluations were advanced during the reporting period using the Site-level Assessment of Governance and Equity (SAGE) tool. Assessments were completed for Il Ngwesi (July 2026), Shulmai (12 August 2026), and Naibunga Upper (17 June 2026). Key findings included gaps in inclusive decision-making, transparency and accountability, equitable benefit-sharing, and grievance redress, alongside challenges in human–wildlife conflict management at Naibunga Upper. Priority actions include strengthening governance policies, community participation, information sharing, and dispute-resolution mechanisms., with the full assessment reports attached **HERE.**
	Activity 3: Based on the outcome of Activity 2, conduct leadership and governance trainings which include women, youth and persons living with disability to increase their representation in onservancy governance (male leaders sensitized on the importance of gender inclusive decision making processes)									To be undertaken in Q2

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[10]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
PLWD in governance frameworks.) Expected completion year: YR4	**Activity 4:** Support the legal registration of five community conservancies in Tsavo and fourin Laikipia with the Kenya Wildlife Service (KWS), enabling them to enter into formal partnerships with private sector investors and strengthen their capacity to manage human-wildlife conflict. **Responsible party(ies):** KWCA, LCA, TTWCA					NS				
	Activity 5*:* Support selected conservancies in preparing investment prospectuses that outline bankable opportunities aligned with the conservancy's resource base, conservation goals, and community development aspirations- *tailoring content to local languages, cultural identity and indigenious knowlege and values in wildlife management* **Responsible party(ies):** KWCA									To be undertaken in Q3
	Activity 6: Facilitate PPC investor forums at county and national levels to promote matchmaking and investment mobilization by creating platforms where conservancies can pitch investment-ready opportunities to interested private sector partners- tailoring content to local languages, cultural identity and indigenious knowlege and values in wildlife management **Responsible party(ies):** KWCA					NS				To commence FY28

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[10]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
	Activity 7:Provide technical assistance to selected conservancies to negotiate and secure contractual agreements with private sector actors, aimed at launching income-generating enterprises (e.g., nature-based tourism, value-added products, carbon credits) that create green jobs for local communities- *tailoring content to local languages, cultural identity and indigenious knowlege and values in wildlife management* **Responsible party(ies):** KWCA					NS				To commence FY28
	Activity 8: Establish and operationalize monitoring mechanisms to track the performance and equity of PPC agreements, ensuring that benefits are equitably distributed among conservancy members and reinvested into conservation and community development. **Responsible party(ies):** KWCA					NS				To commence FY28
Output 3.2.2: Equitable financial support provided to conservancies / community-led conservation organizations through seed funding and small grants to support local wildlife economy, governance, natural resource management and inclusive benefits for women, youth, PLWD, and other marginalized groups. **Indicator 3.2.2:** Total amount ($) of seed	**Activity 1**: Provide seed funding for selected conservancies to implement actions identified in their action plans to strengthen the assessed conservancies, formalizing human-wildlife conflict mitigation efforts and ensuring adequate management capacity-ensuring promotion of culturally relevant livehood activities amd maintaining cultural identity **Responsible party(ies):** KWCA					IS				During Q1, selection criteria for small-grant funding across 15 conservancies and community groups were agreed upon to support capacity building, human–wildlife conflict mitigation, and culturally relevant livelihood initiatives. The draft Request for Proposals (RFP) is under development for partner review. Business planning, sub-granting, and fund disbursement are scheduled for subsequent quarters. No funds were disbursed during Q1. The draft RFP, agreed selection criteria, and governance and safeguards documentation will be attached upon final clearance.

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[10]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
funding or small grants provided to conservancies/community-led conservation organizations to support local wildlife economy, governance, natural resource management and inclusive benefits for women, youth, PLWD, and other marginalized groups: **Target 3.2.2:** At least $ 1,125,000 in seed funding or small grants provided to at least 3 conservancies/community-led conservation organizations to support local wildlife economy, governance, natural resource management and inclusive benefits for women, youth, PLWD, and other marginalized groups **Expected completion year**: YR4	**Activity 2**: Provide funding to enhance the institutional capacity of Kenya Wildlife Conservation Association, Taita Taveta Wildlife Conservancies Association, and Laikipia Conservation Association to coordinate community-led conservation efforts, support ecosystem planning, and oversee conservancies. **Responsible party(ies):** KWCA									Funding disbursed to landscape Associations and implementation ongoing.
	Activity 3: Develop and deliver tailored training programs on governance, financial management, and natural resource management. ; Providing practical tools such as templates, guides, and digital solutions to improve organizational efficiency. ;Organizing mentorship and peer-learning sessions to share best practices and enhance collaboration. **Responsible party(ies):** KWCA, LCA and TTWCA					NS				
	Activity 4: Facilitate the organization of landscape-level forums for women and youth to promote their inclusion and empower them with the information needed to engage in conservation efforts and human-wildlife conflict mitigation-tailoring education content to local languages, involving community leaders to ensure relevance and promote intergenetaltional learning including integrating culturally accepted methods **Responsible party(ies):** LCA, TTWCA					IS				During Q1, LCA strengthened coordination across the Laikipia and Meru landscapes through the establishment of multi-stakeholder committees comprising government agencies, NGOs, community representatives and project partners. Key priorities included coordinated HWC management, information sharing, community participation and joint implementation. Meeting details and attendance are available HERE

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

COMPONENT 4:	Capacity building and strengthened coordination, learning, and knowledge sharing

EXPECTED OUTCOMES	PROJECT BASELINE	END OF PROJECT TARGET
Outcome 4.1: Enhanced knowledge sharing and learning at landscape, national, regional, and global levels between the Kenya GWP Child Project and other initiatives, including the GWP Global Coordination Project **(GWP Outcomes 4.1 and 4.2)** *Outcome indicator 4.1:* Number of lessons learned and best-case practices documented and shared between the Kenya GWP Child project, the GWP and other initiatives at various levels	**Baseline 4.1**: Weak coordination, learning, and sharing among projects and programs at landscape, national, regional, and global levels global levels (including the Global Wildlife Program).	**Target 4.1**: The Kenya GWP Child Project coordinating, learning and sharing information with at least two initiatives in the target Landscapes and at least one initiative

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[11]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Output 4.1.1: An inclusive and gender-sensitive project Knowledge Management and Communications Strategy developed and implemented. **Indicator 4.1.1:** Number of inclusive and gender-sensitive project Knowledge Management and Communications Strategies developed and implemented. **Target 4.1.1:** At least one inclusive and gender-sensitive project Knowledge Management and Communications Strategy developed and implemented. **Expected completion year**: YR4	**Activity 1**: Development and implementation of a gender-sensitive and inclusive knowledge Management and Communications Strategy. **Responsible party(ies):** SDW, KWCA, KWS,WRTI, TTWCA, LCA					NS				Not started

[11] **O**= Overdue; **D**= Delayed; **NS**= Not started on schedule; **IS**= Under implementation on schedule; and **CA**= Completed/Achieved

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[11]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Output 4.1.2: Knowledge management and communication products developed and disseminated on topics including Human-Wildlife Conflict (HWC), zoonotic diseases, best practices on traditional knowledge for natural resource management, and other relevant areas, with a strong focus on gender equality and inclusion. ***Indicator 4.1.2****: Number of knowledge management and communications products developed and disseminated on topics including Human-Wildlife Conflict (HWC), zoonotic diseases, best practices on traditional knowledge for natural resource management, and other relevant areas, with a strong focus on gender equality and inclusion.* ***Target 4.1.2:*** *At least 4 policy briefs, 4 fact sheets, and 4 storytelling videos, each incorporating gender equality and inclusion aspects, prepared and disseminated by the end of the project (one per year at minimum).* ***Expected completion year***: 5	**Activity 1**: Develop and disseminate gender sensitive knowledge and lessons learned through local and national channels that will effectively maintain project visibility **Responsible party(ies):** SDW					NS				To commence FY28

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[11]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Output 4.1.3: Inclusive participation in the 5-day GWP Annual Learning and Knowledge Exchange Forums. ***Indicator 4.1.3****: Number of Kenyan participants attending the 5-day GWP Annual Learning and Knowledge Exchange Forums.* ***Target 4.1.3:*** *At least 12 Kenyan participants at the 5-Day Global Wildlife Program Annual Forum by the end of the project (3 participants representative from the Government of Kenya, 1 representative from the PMU, and 1 representative from the community/conservancy, all sponsored by the project), [Total 12 participants: 3 per year for 4 years, 50% female* ***Expected completion year***: 5	**Activity 1**: Kenya GWP stakeholders participate in the GWP Annual Forum and Knowledge Exchange Forums. **Responsible party(ies):** SDW, KWS, KWCA, WRTI					IS				During Q1, the PMU prepared and submitted the project's contribution to the 2026 GWP Annual Conference poster session in Lombok, Indonesia. The submission highlighted the project's approaches, implementation challenges, lessons and opportunities for collaboration with other GWP projects. The GWP team will design the poster and arrange translation into the other conference languages.
Output 4.1.4: Inclusive participation in learning thematic events (*where applicable coordinated by the GWP Global Coordination Project).*	**Activity 1**: Kenya GWP stakeholders participate in thematic learning and knowledge exchange visits/events (4 participants per year). **Responsible party(ies):** SDW, KWS, KWCA, WRTI					NS				To be undertaken in Q3

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[11]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Indicator 4.1.4: *Number of Kenyan participants attending Learning thematic events, 50% Female.* ***Target 4.1.4:*** *At least 8 Kenyan government participants at learning thematic events [Total 8 participants: 2 participants per year (50% female), for 4 years, estimated 3-day event].* ***Expected completion year***: 4	**Activity 2**: Kenya GWP Stakeholders participate in the annual wildlife conference organized by KWS to facilitate learning, knowledge echange and collaboration on wildlife conservation and human wildlife conflict management **Responsible party(ies):** KWS					NS				
	Activity 3: Kenya GWP stakeholders participate in the second bi-annual scientific wildlife conference organized by WRTI to facilitate learning, knowledge exchange, and collaboration on wildlife conservation and management' **Responsible party(ies):** WRTI									TBD

COMPONENT 5	Monitoring and Evaluation (M&E)

EXPECTED OUTCOMES	PROJECT BASELINE	END OF PROJECT TARGET
Outcome 5.1: An effective and gender-sensitive M&E system for the project *Outcome Indicator 5.1:* Number of gender-sensitive M&E systems established and implemented for the project **(GWP Outcomes 4.4)**	**Baseline 5.1:** No M&E framework for the Project	**Target 5.1:** 5 Annual Project Implementation Reports (PIRs) approved by CI-GEF and submitted to the GEF

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS[12]				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Output 5.1.1: Periodic M&E reports submitted to CI-GEF Agency, incorporating gender-disaggregated data and gender-specific indicators. ***Indicator 5.1.1.a:*** *Number of periodic M&E Reports, incorporating gender-disaggregated data and gender-specific indicators submitted to CI-GEF Agency.* ***Target 5.1.1:*** *25 periodic M&E reports (4 Annual Work plans and Budgets; 18 quarterly technical and financial reports; 2 Biodiversity Tracking tools (METT); 1 Core Indicator Sheet).* ***Expected completion year***: YR5	**Activity 1**: Produce and share quarterly project progress and financial reports with stakeholders and CI-GEF: Work Plan, Quarter reports, PIRs, completed IMETT tool. **Responsible party(ies):** SDW, KWS, WRTI,KWCA , LCA, TTWCA, WRTI					IS				To date, two progress reports and one workplan have been shared. Quarterly reporting remains on track and will continue throughout the project cycle.
Output 5.1.2: Independent evaluations conducted in alignment with GEF and CI-GEF Evaluation Policies, and mainstreaming gender. ***Indicator 5.1.2.:*** *Number of Mid-Term Evaluation and Terminal Evaluation Reports.* ***Target 5.1.2:*** *One Mid-Term Evaluation and One Terminal Evaluation Report approved by CI-GEF and submitted to the GEF* ***Expected completion year***: YR5	**Activity 1**: One Mid-Term Review (MTR) commissioned by CI-GEF. **Responsible party(ies):** CI-GEF					NS				TBD
	Activity 2: One Terminal Evaluation (TE) of the project - commissioned by CI-GEF. **Responsible party(ies):** CI-GEF					NS				TBD

[12] **O**= Overdue; **D**= Delayed; **NS**= Not started on schedule; **IS**= Under implementation on schedule; and **CA**= Completed/Achieved

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Section II: Project Environmental & Social Safeguards Compliance Workplan

Stakeholder Engagement Plan (SEP)									
PLANNED ACTIVITIES	**TIMELINE**				**PROGRESS STATUS**				**PROGRESS STATUS JUSTIFICATION**
	Q1	**Q2**	**Q3**	**Q4**	**Q1**	**Q2**	**Q3**	**Q4**	
Activity 1: Engage stakeholder entities, disaggregated by type, in the project implementation phase. **Indicator**: Number of stakeholder entities (disaggregated by type) involved in the project implementation phase **Target** Government: 200 NGOs/CSOs: 180 Local communities: Indigenous Peoples/traditional communities: 8,331 Youth organization: 76 Women organization: 111 Disabled groups: - LGBTQ+ group:0 Academia: 12 Private sector: 90 Other:0 **Responsible party(ies):** LCA, KWCA, TTWCA, WRTI					IS				During Q1 LCA and TTWCA engaged stakeholders through human–wildlife conflict (HWC) data-review workshops, needs assessments and community consultations Government: **5** (WRA, NGAO, NEMA, DCCs and county governments) NGOs/CSOs: **4** (Wyss Academy for Nature, Lion Landscapes, Save the Elephants and Space for Giants) Local communities: **133** Youth organization: None Women organization: None Academia: **1** (University of Nairobi) Private sector: None Other:
Activity 2: Facilitate participation of persons, disaggregated by gender, in the project implementation phase **Indicator**: Number of persons (disaggregated by gender) who will participate in the project implementation phase **Target:** Men: 5,960(dissagregated by Youth and marginalized groups) Women: 2,560(dissagregated by Youth and marginalized groups) **Responsible party(ies): Responsible party(ies):** LCA, KWCA, TTWCA, WRTI					IS				During Q1, to date, 133 participants were engaged through human–wildlife conflict (HWC) data-review workshops, needs assessments and community consultations. Men: **84** (63.2%) Women: **49** (36.8%) Youth: **13**

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Activity 3: Conduct stakeholder engagements, disaggregated by type of engagement, during the project implementation phase. **Indicator**: Number of engagements (disaggregated by type of engagement) with stakeholders in the project implementation phase. **Target:** Workshops:600 Consultations:20 Meetings: 8,283 Interviews: 75 Virtual meetings: 20 Conferences: 3 Surveys:1 Other:0 **Responsible party(ies):** LCA, KWCA, TTWCA, WRTI					IS				During the reporting period, stakeholder engagements focused on HWC mitigation, data review, and water infrastructure planning. LCA conducted multistakeholder engagements, HWC data validation meeting, while TTWCA undertook needs assessments, technical site visits, and community consultations, culminating in recorded consent for borehole support. Workshops:**2** Meetings & Consultations: **25** Interviews: 0 Virtual meetings: **4** Conferences: 0 Surveys:**3** Other:0

Gender Mainstreaming Plan (GMP)									
PLANNED ACTIVITIES	**TIMELINE**				**PROGRESS STATUS**				**PROGRESS STATUS JUSTIFICATION**
	Q1	**Q2**	**Q3**	**Q4**	**Q1**	**Q2**	**Q3**	**Q4**	
Activity 1: Provide project implementation phase benefits to targeted persons, disaggregated by gender. **Indicator**: Number of persons (disaggregated by gender) who received benefits in the project implementation phase. **Target:** 8,520 (5960M, 2560W) **Responsible party(ies):** LCA, KWCA, TTWCA, WRTI					IS				During Q1, to date, 133 participants were engaged through HWC data-review workshops, needs assessments and community consultations. Men: **84 (63.2%)** Women: **49 (36.8%)**

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Activity 2: Develop and produce project-derived documents, disaggregated by type, that incorporate gender considerations or address identified gender gaps. **Indicator**: Number of documents (disaggregated by type) derived from the project that included gender considerations or address gender gaps. **Target: 25 (1** Project Knowledge Management and Communications Strategy**, 4** policy briefs, **4** fact sheets, and **4** storytelling videos, **3** gender responsive action plans with measures for reducing spillover of human-wildlife-livestock zoonotic diseases and **9** inclusive and gender-responsive action plans on HWC preventive measures and problem animal management interventions **Responsible party(ies):** LCA, KWCA, TTWCA, WRTI					NS				Not started
Activity 3: Ensure that the workforce involved in control room operations and management is gender-inclusive, and that gender-sensitive training on EarthRanger technology is provided to both male and female staff. **Indivator:** Percentage of women involved in trh control rom operations and management **Target**: 30% **Responsible party(ies):** SDW, LCA, KWCA, TTWCA, WRTI									To commence FY28

Accountability and Grievance Mechanisms

PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Activity 1: Communicate and disseminate[13] the Accountability and Grievance Mechanism(Including SEAH/GBV Consideration) to stakeholders including in local language/swahili **Indicator:**Number of times the Accountability and Grievance Mechanism is communicated/disseminated to stakeholders **Target** Quarterly dissemination **Responsible party(ies):** SDW					IS				During the reporting period, the Accountability and Grievance Mechanism poster was prepared and shared for review. Formal socialization with stakeholders is planned for the upcoming project launch and subsequent workshops. Following approval of the English version, the PMU and partners will develop and roll out the Swahili translation.

[13] including developing and dissemination of the grievance form in inception meetings, steering committee meetings, technical working groups, community meetings, trainings,video productions,social media pages,notice boards in community and centers,local traditional communication methods eg elders meetings etc

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Activity 2: Resolve conflict and complaint cases(including Sexual exploitation Abuse and Harrassment(SEAH) reported through the project's Accountability and Grievance Mechanism. I**ndicato**r: Percentage of conflict and complaint cases(including SEAH) reported to the project's Accountability and Grievance Mechanism that have been resolved **Target**: 100% resolution of reported cases **Responsible party(ies):** SDW, KWCA					IS				To date, no conflicts or complaints have been reported.
Activity 3:Develop a project specific grievance one page poster /Flyers to include contact and flow of reporting grievances(Quarterly updates and continuous availability at high-traffic community centers. Materials to be refreshed regularly based on community feedback) **Target:** An AGM poster developed and approved **Responsible party(ies):** SDW					IS				During the reporting period, the Accountability and Grievance Mechanism poster was prepared and shared for review. However, the dedicated project telephone line and email address are still pending, subject to the availability of funds.
Activity 4: Number of project specific AGM materials presented eg posters in English and local languages eg Swahili, and include local translators as relevant during project period **Target**: No target at CEO Endorsement **Responsible party(ies):** SDW,KWCA,LCA,TTWCA,WRTI,KWS					IS				The Accountability and Grievance Mechanism poster was prepared and shared for review and will be formally socialized with stakeholders during the upcoming project launch and subsequent workshops. Once the English version is approved, the PMU and partners will develop and roll out the Swahili translation.

ESS1: Environmental and Social Impact Assessment									
PLANNED ACTIVITIES	**TIMELINE**				**PROGRESS STATUS**				**PROGRESS STATUS JUSTIFICATION**
	Q1	**Q2**	**Q3**	**Q4**	**Q1**	**Q2**	**Q3**	**Q4**	

I

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Activity 1: Conduct Environmental and Social Assessments within target project areas for relevant activities as per the EMCA act and CI-GEF ESMF requirements **Indicator:** Number of assessments completed **Target**: An Environment and Social Impact Assessment Prepared and approved **Responsible party(ies):** SDW,KWCA,LCA,TTWCA,WRTI,KWS					IS				During Q1, preparation of the Request for Proposals (RFP) for the Naibunga ecological survey and TTWCA site assessments progressed. However, the Environmental and Social Impact Assessment (ESIA) and Environmental and Social Management Plan (ESMP) documentation for the relevant infrastructure remained outstanding. Procurement of ESIA consultancy services commenced, with the Terms of Reference (ToR) under review.
ESS2: Protection of Natural Habitats and Biodiversity Conservation									
Activity 1: Based on the findings of activity 1, keep track of the number of the ESMP/mitigation activities implemented to avoid/mitigate unintentional negative impacts. **Indicator**:Number of ESMP /mitigation activities implemented to avoud mitigate unintentional negative impacts **Target:** No target at CEO Endorsement **Responsible party(ies):** SDW,KWCA,LCA,TTWCA,WRTI,KWS					NS				
Activity 2: Minimize site clearance, restore vegetation after construction Indicator: Area (ha) of vegetation restored **Indicator:** Number of hectares or natural and or critical habitats negavely impacted by the project **Target:** No target at CEO Endorsement **Responsible party(ies):** SDW,KWCA,LCA,TTWCA,WRTI,KWS					NS				
ESS3: Resettlement and Physical and Economic Displacement									

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Activity 1 :Keep track of the number of persons compensated for voluntary economical displacement. **Indicator:** Number of voluntarily displaced persons receiving livelihood restoration support **Target:** No target at CEO Endorsement **Responsible party(ies):** SDW,KWCA,LCA,TTWCA,WRTI,KWS					NS				To commence FY28
ESS4: Indigenous Peoples									
Activity 1: . Seek and document Free, Prior, and Informed Consent (FPIC) from Indigenous and traditional communities involved in the project. **Indicator**: Percentage of indigenous/traditional communities where FPIC has been sought and documented **Target:**100% **Responsible party(ies):** SDW,KWCA,LCA,TTWCA,WRTI,KWS					IS				During Q1, community engagement continued regarding proposed borehole support in TTWCA, with consent for the proposed Alia community borehole intervention recorded during the meeting held on 30 September 2026. However, FPIC documentation for all Indigenous and traditional communities across the project sites had not been fully verified by the end of the reporting period.
Activity 2: Facilitate the participation of Indigenous and traditional communities present in the project sites, including the Maasai, Meru, and Taita communities, in project activities **Indicator**: Number of Indigenous/traditional communities present in the project sites that participated in the project **Target** :(8,283 individuals, 4 Communities (Masaai , Meru, and Taita) **Responsible party(ies):** SDW, KWCA, LCA, TTWCA, WRTI, KWS					NS				
ESS5: Resource Efficiency and Pollution Prevention									
Activity 1: Number of measures implemented to promote more sustainable use of resources, including energy and water **Indicator:** Number of resource-efficiency measures implemented **Target:** No target at CEO Endorsement **Responsible party(ies):** SDW,KWCA,LCA,TTWCA,WRTI,KWS					NS				

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Activity 2: Develop and implement waste management strategies for effective, safe disposal and avoidance of generation of hazardous waste **Indicator** Number of waste management strategies adopted and implemented **Target:** No target at CEO Endorsement **Responsible party(ies):** SDW,WRTI,KWS					NS			
ESS6: Cultural Heritage								
Activity 1: Avoid selecting known cultural heritage sites for construction of facilities **Indicator**:Number of cultural sites avoided during construction planning **Target:** No target at CEO Endorsement **Responsible party(ies):** SDW,KWCA,LCA,TTWCA,WRTI,KWS					NS			
ESS7: Labour and Working Conditions								
Activity 1:Regulate use of RF equipment and provide training for users **Indicator** Number of staff trained in RF safety **Target**: No target at CEO Endorsement **Responsible party(ies):** KWS,KWCA,WRTI ,LCA,TTWCA					NS			
Activity 2:Ensure that ranger bases are gender-sensitive and include common areas such as kitchens, dining spaces, and recreational zones. **Indicator:** Number of ranger bases constructed to meet gender-sensitive gender-sensitive infrastructure standards and equipped with essential amenities. **Target:** No target at CEO Endorsement **Responsible party(ies):** KWS,KWCA,SDW					NS			

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Activity 3: Cascade labour and working conditions policies, procedures, systems (including SEAH and GBV policies) to contractors working on the boreholes, water pans construction, rehabilitation of wildlife barriers, construction of ranger bases and a control room. **Indicator**: Number of labour and working conditions policies, procedures, systems to cascaded to contractors **Target**: No target at CEO Endorsement **Responsible party(ies):** KWS,KWCA,WRTI &SDW					NS				
ESS8: Community Health, Safety and Security									
Activity 1: Health, safety, and security incidents reported and addressed **Indicator:** Percentage of reported incidents investigated and resolved within specified timelines **Target**: 100% **Responsible party(ies):** SDW,KWCA,LCA,TTWCA,WRTI,KWS					NS				
Activity 2: Community Health Safety and Security (CHSS) mitigation measures implemented across relevant activities **Indicator:** Percentage of CHSS mitigation measures implemented according to plan **Target** 100% **Responsible party(ies):** SDW,KWCA,LCA,TTWCA,WRTI,KWS					NS				
ESS9: Private Sector Direct Investments and FIs									
Activity 1: Sub grants screened for the ESS Standards and mitigation measures designed, implemented and monitored **Indicator:** Percentage of sub-grants screened against ESS standards prior to approval **Target:** 100% **Responsible party(ies):** SDW,KWCA,LCA,TTWCA,WRTI,KWS					CA				Completed prior to signing the agreements with the sub-grantees.

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Activty 2: Sub-contracts signed, in line with national legislation and CI-GEF guidelines **Indicator:** Percentage of contracts reviewed for compliance with national legislation and CI-GEF requirements before signing **Target**:100% **Responsible party(ies):** SDW,KWCA,LCA,TTWCA,WRTI,KWS					CA				The agreement between the State Department for Wildlife (SDW) and Conservation International (CI) was signed in the previous quarter and remains in place during Q1. The signed agreement is available (HERE).
ESS10: Climate Risk and Related Disasters									
Activity 1: Project climate risks and related disasters identified and assessed as part of the ESIA , mitigation measures developed and implemented **Indicator:** Percentage of climate risks and related disasters mitigation measures implemented **Target:** 100% **Responsible party(ies):** SDW,KWCA,LCA,TTWCA,WRTI,KWS									

Section III: Project Risks Management Workplan

PROJECT RISK	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
CONTEXT										
Climate Risk 1: - Climate change is expected to intensify extreme weather events such as droughts,	**Activity 1**: Ensure adaptive management strategies **Responsible party(ies):** SDW, KWS, KWCA, WRTI, LCA, TTWCA					IS				Throughout Q1, adaptive management remained an ongoing process, with implementation progress, emerging challenges and outstanding actions monitored to inform adjustments during the project cycle.

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

PROJECT RISK	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
floods, and heatwaves, disrupting project activities, damaging infrastructure, and altering ecosystems. - These changes may affect vegetation, water availability, and species behaviour, increasing human-wildlife conflicts. Drought and water scarcity could heighten competition for resources between wildlife and communities, while temperature stress and wildfires may displace wildlife, further escalating conflicts. ***Baseline risk rating***: Substantial	**Activity 2**: Align project activities with climate-resilient practices. **Responsible party(ies):** SDW, KWS, KWCA, WRTI, LCA, TTWCA					IS				Throughout Q1, the integration of climate-resilient practices remained an ongoing consideration in project planning and implementation, with alignment to climate resilience to be maintained throughout the project cycle.
Environment and Social: **Risk 2:** - Project activities such as constructing wildlife corridors, water pans, bore holes, ranger bases and control rooms may cause habitat degradation, biodiversity loss, and social impacts like economic displacement, restricted resource access, and potential unrest.	**Activity 1**: A Full-time Environmental, Social Safeguards and Gender Officer will be recruited by the project who will be required to guide and coordinate the implementation of the mitigation measures by partners and monitor and report on the progress of the safeguard indicators throughout project implementation. **Responsible party(ies):** SDW					IS				Shortlisting for the Environmental, Social Safeguards and Gender Officer has been conducted. Interviewing and onboarding FY27 Q2.

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

PROJECT RISK	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Baseline risk rating: Substantial	**Activity 2**: Development of a limited ESIA and ESMP during the implementation phase. - The Environmental, Social Safeguards and Gender Officer (supported by the technical team) will update the safeguard plans, within 6 months of the start of the implementation phase. **Responsible party(ies):** SDW					IS				During Q1, the Terms of Reference (ToRs) for the Environmental and Social Impact Assessment (ESIA) and Environmental and Social Management Plan (ESMP) were developed. Finalization of the assessments and safeguard plans remains pending and will be fast-tracked in subsequent quarters following the onboarding of the Environmental, Social Safeguards and Gender Officer, with support from the technical team
Political and Governance: **Risk 3** : - Policy misalignment or insufficient political support at various administrative levels may hinder coordination and implementation. ***Baseline risk rating***: Medium	**Activity 1**: Establish stakeholder coordination mechanisms **Responsible party(ies):** SDW, KWS,KWCA, WRTI, LCA, TTWCA					NS				
	Activity 2: Engage local and national leaders in consultations. **Responsible party(ies):** SDW, KWS,KWCA, WRTI, LCA, TTWCA					NS				
	Activity 3: Advocate for policy coherence through workshops and stakeholder engagements within the project areas **Responsible party(ies):** SDW, KWS,KWCA, WRTI, LCA, TTWCA					NS				
INNOVATION										
Institutional and Policy: **Risk 4** : - The project may face challenges due to weak local and national institutional capacities, including limited resources and coordination.	**Activity 1**: Establish a project steering committee and technical regional committees within the landscapes for oversight **Responsible party(ies):** SDW					IS				The Project Steering Committee (PSC) has been constituted, with participating institutions having nominated their representatives and letters of appointment issued. Terms of Reference as specified in the Prodoc. PSC meeting scheduled in Q3.

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

PROJECT RISK	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
- Inadequate policy frameworks for wildlife management and human-wildlife conflict could create obstacles. Bureaucratic delays in approvals and funding might disrupt implementation. - Poor coordination among government agencies and stakeholders can lead to inefficiencies, while political instability may alter government priorities, affecting project continuity and focus. Institutional instability due to causes such as leadership changes could disrupt the continuity of implementation. ***Baseline risk rating***: Low	**Activity 2**: Build institutional memory through thorough documentation and knowledge management **Responsible party(ies):** SDW, KWS, KWCA, WRTI, LCA, TTWCA					IS				Throughout Q1, documentation of project activities, progress, and implementation processes continued to support institutional memory and knowledge management. This activity will remain ongoing throughout the project cycle.
	Acitivty 3: Enhance coordination and establish shared responsibilities across executing agencies and co-executing, executing support partners and conservation associations and actors. **Responsible party(ies):** SDW, KWS, KWCA, WRTI, LCA, TTWCA					IS				During Q1, coordination among the executing agency, implementing partners, conservation associations and other stakeholders continued through monthly project check-in calls, project meetings, consultations and joint planning. Check-in call minutes for August and September documented implementation progress, emerging challenges and follow-up actions. These engagements supported coordination and clarification of shared responsibilities, which will remain ongoing throughout the project cycle.
	Activity 4: Conduct proactive stakeholder engagement throughout implementation **Responsible party(ies):** SDW, KWS, KWCA, WRTI, LCA, TTWCA					IS				Proactive stakeholder engagement will remain ongoing throughout the project cycle to support participation, coordination and effective implementation.
Technological: **Risk 5**: - Limited access to essential technologies and technical expertise in local communities could hinder project activities like wildlife monitoring and human-wildlife conflict response. Dependence on systems like GPS and early warning technologies may	**Activity 1**: Prepare a Sustainability and exit plan for the Zoonotic lab to ensure it remains operational after project life **Responsible party(ies):** WRTI					NS				During the reporting period, procurement process initiated and this is scheduled for Q3
	Activity 2: Invest in proven, appropriate technologies like Earth Ranger. **Responsible party(ies):** KWS ,KWCA					NS				During the reporting period, procurement process initiated and this is scheduled for Q3

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

PROJECT RISK	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
cause disruptions if they fail, and risks of data breaches could compromise security. Rapid technological advancements may also render current solutions outdated, requiring costly upgrades. Additionally, low technological adoption in rural areas may limit the effectiveness of monitoring systems and livelihood interventions ***Baseline risk rating***: Substantial	**Activity 3**: Train local stakeholders on technology use and reporting. **Responsible party(ies):** KWS, KWCA, LCA, TTWCA					NS				Pending awaiting procurement to be completed.
	Activity 4: Integrate local knowledge with modern systems. **Responsible party(ies):** KWS, KWCA, WRTI, LCA, TTWCA					NS				Integration of local knowledge with modern systems remains an ongoing activity throughout the project cycle.
	Activity 5: Offer ongoing technical support offered by KWS and other actors who are operating within the landscapes **Responsible party(ies):** SDW, KWS, KWCA, WRTI, LCA, TTWCA					NS				
	Activity 6: Involve communities early in technology selection decisions **Responsible party(ies):** SDW, KWS, KWCA, WRTI, LCA, TTWCA					NS				
Financial and Business Model: Risk 6: - The project may face challenges such as funding shortfalls from donor delays or cost overruns, which could reduce or cancel activities. Key risks include inflation, exchange rate fluctuations, and sustaining funding after the project ends. - Inflation and exchange rate fluctuations may erode the	**Activity 1**: Ensure diversified funding sources **Responsible party(ies):** SDW, KWS, KWCA, WRTI, LCA, TTWCA					IS				Ongoing FY26Q3: PMU has secured co-financing for various activities eg Zambia Twinning Visit. FY27 Q1: Technological and operational needs assessment 100% cofinanced
	Activity 2: Develop a robust financial management plan and accounting system **Responsible party(ies):** SDW, KWCA,, LCA, TTWCA					IS				During Q1, the Project Management Unit (PMU) continued using the Integrated Financial Management Information System (IFMIS) for project financial management and accounting

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

PROJECT RISK	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
budget, affecting procurement. - Poor financial management could lead to misallocation, fraud, and jeopardize sustainability. - Dependence on external funding without adequate revenue could threaten long-term viability, while disbursement delays may disrupt timelines and cause cash flow problems. ***Baseline risk rating***: Substantial	**Activity 3**: Implement contingency financial planning. **Responsible party(ies):** SDW, KWCA, LCA, TTWCA					IS				During Q1, contingency financial planning was built directly into the project budget through secured co-financing commitments. The co-financed resources serve as a secondary financial buffer to absorb potential cost overruns, balance unexpected price fluctuations, and complement core project activities, ensuring financial resilience without expanding the primary grant budget.
	Activity 4: Secure co-financing and long-term financial mechanisms. **Responsible party(ies):** SDW, KWS, KWCA, WRTI, LCA, TTWCA					IS				Co-financing and long-term financial mechanisms remain ongoing throughout the project cycle. FY26 co-financing materialization was submitted to Conservation International (CI). FY27 to be shared in Q4
	Activity 5: Develop financial literacy within the community groups members. **Responsible party(ies):** KWCA,LCA, TTWCA					NS				

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

PROJECT RISK	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
EXECUTION										
Capacity for implementation: **Risk 7**: - The project may face challenges if local institutions lack the necessary skills and resources, leading to delays and suboptimal results. Ineffective project management, inexperienced teams, and turnover of key ***Baseline risk rating***: Substantial	**Activity 1**: Provide capacity-building programs for local institutions and stakeholders (Include capacity-building measures in project design, conduct regular training sessions and establish a Project Management Unit (PMU) with dedicated staff for oversight **Responsible party(ies):** CI, SDW					IS				During the reporting period, the Project Management Unit (PMU) continued to oversee project implementation and reporting. Conservation International (CI) provided initial training to the PMU during FY26 Q2 and Q3, while follow-up training is scheduled once the PMU becomes fully operational. Additionally, the Kenya Wildlife Conservation Association (KWCA) delivered training for sub-grantees during the FY26 Q3 work-planning seminar.
	Activity 2: Strengthen project management teams with experienced professionals **Responsible party(ies):** CI, SDW					IS				During Q1, the project continued strengthening its management capacity through the onboarding of experienced professionals to enforce compliance, prevent costly delays, and ensure the efficient delivery of project activities.
	Activity 3: Foster partnerships with international organizations for technical support **Responsible party(ies):** SDW, KWS, KWCA, WRTI, LCA, TTWCA									During Q1, regular engagement with Conservation International (CI) continued to provide technical support, coordination and guidance on project implementation and reporting.
Fiduciary: Financial Management and Procurement **Risk 8:** - The project faces risks of misallocated or poorly managed funds, leading to financial losses or inefficiencies. Procurement processes may be delayed or affected by corruption or weak internal controls,	**Activity 1**: Establish transparent procurement and financial management processes **Responsible party(ies):** SDW,KWCA,CI					IS				During Q1, the project continued applying Government and Conservation International (CI) procurement and financial management guidelines to promote transparency, accountability and efficiency in project implementation.
	Activity 2: Conduct regular financial and project audits and reviews to ensure compliance **Responsible party(ies):** CI					NS				

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

PROJECT RISK	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
impacting the timely acquisition of essential goods and services. - Non-compliance with donor requirements or national regulations could result in funding delays, legal challenges, or penalties. - Sub-granting can be risky for the due to the reduced visibility and control over the sub-grantee's activities from CI-GEF. This lack of oversight can lead to issues such as mismanagement or misuse of funds, non-compliance with regulations. Additionally, communication gaps and financial instability of sub-grantees can further jeopardize the project's success. Any failures or issues on the part of the sub-grantee can also negatively impact CI-GEF. Risks of fraudulent activities, such as embezzlement or bribery, may occur, along with bureaucratic delays in fund release and travel disrupting project timelines. - Poor financial reporting could lead to misinterpretation of	**Activity 3**: Implement a robust monitoring and evaluation framework. **Responsible party(ies):** SDW					IS				During Q1, the project continued implementing the Monitoring and Evaluation (M&E) framework to track implementation progress, monitor performance indicators, and support data-driven decision-making and accountability across project activities.
	Activity 4: Conduct financial due diligence **Responsible party(ies):** CI					IS				During the reporting period, the project conducted financial due diligence to verify the financial health and integrity of partners, ensure strict compliance, and prevent misuse of funds before releasing project resources. This will be monitored throughout the project lifecycle to inform subsequent disbursements.
	Activity 5: Maintain a full-time Financial Officer/Grants Manager to monitor fund usage and compliance. **Responsible party(ies):** SDW									The project onboarded a full-time Finance and Grants Officer to maintain continuous financial oversight, ensure strict donor compliance, and track fund usage in real time across all project activitiess
	Activity 6: Require separate Bank Account for Government institutions **Responsible party(ies):** SDW,CI					CA				PMU has secured a dedicated bank account for the Project (HERE)
	Activity 7: Financial and Prohibited Practices trainings. Further mitigation measures and requirements will be added to Grant Agreement					IS				Prohibited Practices training completed by initial PMU staff; outstanding personnel will complete it during onboarding. Certificates (HERE)

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

PROJECT RISK	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
the project's financial health, affecting decision-making. This might lead to delayed procurement and weak financial oversight by implementing partner ***Baseline risk rating***: Substantial	**Responsible party(ies):** CI									
Stakeholder: **Risk 9**: - Inadequate involvement of key stakeholders, particularly local communities, can lead to a lack of ownership and support for the project, resulting in resistance or non-cooperation. - Misaligned expectations between the project team and stakeholders may cause dissatisfaction and conflict, especially if stakeholders feel their concerns are ignored. Inequitable distribution of benefits could create tension, particularly if some groups feel marginalized. - The project may inadvertently interfere with cultural practices or land use traditions, causing conflicts with indigenous communities. Additionally, conflicts could arise between different	**Activity 1**: Conduct regular stakeholder engagement and consultations. **Responsible party(ies) :** SDW, KWS, KWCA, WRTI, LCA, TTWCA					IS				During the reporting period, stakeholder engagement and consultations continued and will remain ongoing throughout the project cycle.
	Activity 2: Develop a communication strategy to manage expectations **Responsible party(ies):** SDW					NS				
	Activity 3: Ensure equitable benefit-sharing mechanisms **Responsible party(ies) :** SDW, KWS, KWCA, WRTI, LCA, TTWCA					IS				Draft Grant criteria in place
	Activity 4: Implement the Stakeholder Engagement Plan (SEP) designed by the project. **Responsible party(ies) :** SDW, KWS, KWCA, WRTI, LCA, TTWCA					IS				Ongoing throughout project cycle
	Activity 5: Facilitate regular consultations and grievance redress mechanisms **Responsible party(ies) :** SDW					IS				Ongoing throughout project cycle

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

PROJECT RISK	PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
stakeholder groups due to competing interests, and misinformation or poor communication may lead to misunderstandings and mistrust. - This might lead to resistance from local communities, insufficient engagement of marginalized groups, and coordination issues with key stakeholders ***Baseline risk rating***: *Substantial*	**Activity 6**: Prioritize inclusivity in project activities **Responsible party(ies):** SDW, KWS, KWCA, WRTI, LCA, TTWCA					IS				Ongoing throughout project cycle
Other: **Risk 10**: Potential for unforeseen risks related to biodiversity or socio-economic shifts in project areas. ***Baseline risk rating***: Low	**Activity 1**: Develop adaptive management frameworks to respond quickly to emergent risks; ensure constant monitoring of project impact **Responsible party(ies):** SDW, KWS, KWCA, WRTI, LCA, TTWCA									

Section IV: Project M&E Workplan

a. Project Inception Workshop									
PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Activity 1: Inception workshop and Report Within three months of signing of CI Grant Agreement for GEF Projects **Responsible party(ies):** SDW, KWCA, KWS, WRTI									**Yet to held:** The inception workshop preparations are underway, with the draft concept note and invitee list completed. The date for the inception workshop will be communicated once confirmed.

b. Project Inception Workshop Report

PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Activity 1: Inception Report submitted to CI Within one month of inception workshop **Responsible party(ies):** SDW, KWCA, KWS, WRTI									To be completed upon holding the inception workshop.

c. Project Results Monitoring Plan (Objective, Outcomes and Outputs)

PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Activity 1: Conduct training to executing partners on the Project results monitoring plan(objective,outcomes, outputs) **Responsible party(ies):** SDW, KWCA					CA				Conducted as part of the FY26Q3 workplanning workshop convened by KWCA. Follow up session to be organized on need basis.
Activity 2:Report quarterly against the project monitiong plan **Responsible party(ies):** SDW, KWCA					IS				Ongoing

d. Focal Area Tracking Tool

PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Activity 1: Conduct training on the GEF Indicator tracking tool/METT **Responsible party(ies):** SDW ,KWCA					NS				
Activity 2:Report against the METT on an baseline, midterm and final project completion **Responsible party(ies):** SDW, KWCA, KWS, WRTI					NS				Scheduled for Q4

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

e. Project Steering Committee Meetings and Technical working groups

PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Activity 1: Formalise the constitution of the steering committee and technical working group members to include county representation, national and landscape stakeholders **Responsible party(ies):** SDW									PSC letters of appointment have been issued in this reporting quarter, and formal engagement is scheduled for Q3
Activity 2:Conduct annual steering committee meetings and biannual technical working group as relevant **Responsible party(ies):** SDW									Planned for FY27Q2, contingent on member availability.

f. CI-GEF Project Agency Field Supervision Missions

PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Activity 1: Conduct annual CI-GEF project agency field supervision missions **Responsible party(ies):** CI with support from SDW and KWCA									TBD
Activity 2: Produce Annual Field mission report and circulate to the project team and PSC. **Responsible party(ies):** CI-GEF Agency									TBD

g. Quarterly Progress Reporting

PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Activity 1: Develop and submit a technical and financial quarterly progress report and submit it to CI-GEF Project Agency (30 days after the end of each calendar Quarter). **Responsible party(ies):** SDW, KWCA, LCA, TTWCA, KWS, WRTI									To date. 2 progress reports shared Quarterly reporting remains on track and is ongoing throughout the project cycle.

h. Annual Project Implementation Report (PIR)

PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Activity 1: Produce Annual Implementation Report and share it with the PSC for their input and approval **Responsible party(ies):** SDW, KWCA, LCA, TTWCA									To be compiled and submitted in FY27Q4
Activity 2:Prepare and submit annual to CI co-financing letters **Responsible party(ies):** SDW, KWCA, LCA, TTWCA									FY26 Q4 annual co-fiancing letters submitted by KWCA & SDW FY27 co-financing letters to be submitted in Q4

i. Project Completion Report

PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Activity 1: Prepare and submit the final project financial and technical reports **Responsible party(ies):** SDW, KWCA, KWS, WRTI									TBD

j. Independent External Mid-term Review

PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Activity 1: Conduct the mid term review of project **Responsible party(ies):** CI-GEF, PMU									TBD

k. Independent Terminal Evaluation

PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Activity 1: Conduct the end term review of project **Responsible party(ies):** CI-GEF, PMU									TBD

l. Lessons Learned & Knowledge Generation

PLANNED ACTIVITIES	TIMELINE				PROGRESS STATUS				PROGRESS STATUS JUSTIFICATION
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Activity 1: Prepare an inclusive and gender sensitive project Knowledge Management and Communications Strategy **Responsible party(ies):** SDW, KWCA, KWS, KWCA, WRTI									Scheduled for Q3

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Activity 2: Prepare the project communication materials as per the project Knowledge Management and Communications Strategy **Responsible party(ies):** SDW with support from all partners					NS				

m. Financial Statement Audit									
PLANNED ACTIVITIES	**TIMELINE**				**PROGRESS STATUS**				**PROGRESS STATUS JUSTIFICATION**
	Q1	**Q2**	**Q3**	**Q4**	**Q1**	**Q2**	**Q3**	**Q4**	
Activity 1: Conduct annual financial statement audits **Responsible party(ies):** CI with support from all partners									
Activity 2: Conduct external financial statement audit. **Responsible party(ies):** SDW with support from all partners									Scheduled for Q4

Section V: Recommendations from Capacity Assessment

Recommendation 1: Build the capacity of PMU and partners on grants management, anti-fraud, procurement processes, technical and financial reporting system									
PLANNED ACTIVITIES	**TIMELINE**				**PROGRESS STATUS**				**PROGRESS STATUS JUSTIFICATION**
	Q1	**Q2**	**Q3**	**Q4**	**Q1**	**Q2**	**Q3**	**Q4**	
Activity 1: PMU and grantees undertake the CI-GEF online course on prohibited practices **Responsible party(ies):** CI-GEF									Compliance training on CI-GEF prohibited practices is up to date for all active PMU staff, with the final two recruits scheduled to complete the course as soon as they join.
Activity 2:CI-GEF conducts in-person training on prohibited practices, CI grants, procurement and contracting processes, and technical and financial reporting system **Responsible party(ies):** CI-GEF									CI-GEF has delivered two training sessions to date covering prohibited practices, grants, procurement, contracting, and reporting. The final training session will be conducted once the PMU is fully constituted.

Recommendation 2: Build the capacity of PMU and partners on CI's safeguards system and reporting requirements									
PLANNED ACTIVITIES	**TIMELINE**				**PROGRESS STATUS**				**PROGRESS STATUS JUSTIFICATION**
	Q1	**Q2**	**Q3**	**Q4**	**Q1**	**Q2**	**Q3**	**Q4**	

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact

Activity 1: PMU holds a virtual meeting with the CI-GEF ESMF Leads as part of orientation **Responsible party(ies):** SDW, KWCA									PMU continued engagement with CI ESMF lead during the monthly check in call waiting for the recruitment of the Environmental and Social Safeguard Officer
Activity 2: PMU and grantees undertake the CI-GEF online course on safeguards **Responsible party(ies):** SDW, KWCA, KWS, WRTI									Compliance training on CI-GEF prohibited practices is up to date for all active PMU staff, with the final two recruits scheduled to complete the course as soon as they joinw

The number of boreholes to be drilled has reduced from 3 to 2 and the number of boreholes equipped has increased from 2 to 3. This is mainly due to the need to balance budget constraints against maximum impact